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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, July 27, 2011 REPORT NO. 158

WEATHER Partly sunny, moderate wind from south

TEMPERATURE L:80° H:100°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

2 — USA Environment (USA)

416 Backhoe

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches): | No incidents or near misses on this date.

Summary of Progress on this Date:
e Transported one roll-off box to the landfill that was used to dispose soil from the guardrail post holes and wood
forms used to construct concrete bases for the signs at SIRWP
e Used a backhoe to grade ruts along the TxDOT ROW haul road and to spread the remaining crushed concrete
road base
e Demobilized the following items from the Admin area:
— All furniture used in the trailers
— The last remaining trailer
— The last remaining security camera
— Dumpster

Persons On-site on this Date:
USA Environment — Ron Griffith and 1 crew

Note: An Anchor QEA field representative was not on-site on this date due to limited activity and demobilization. The
summary of progress reported was obtained from USA’s Project Superintendent. Daily reports will discontinue
following the final site walkthrough on August 1, 2011.

PHONE LOG:

15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss remaining
work tasks and project close-out.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

None. None.

FIELD REPRESENTATIVE None. HRS | N/A DATE 7/27/11

(Signature on Hardcopy)
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